KenganSocial deployment checklist

Release preparation | 23 October 2026

Current decision: public launch is blocked. Complete the required fixes and staging tests below before approving release. Tick a box only after its completion criterion has been verified. Record a test result, issue link or screenshot in Evidence.

Release owner _____ Target date _____

1 Security fixes before any pilot

☐ 01 Restrict video inputs

Replace arbitrary video URLs and file paths with ownership-checked upload IDs. Restrict internal file reads and any permitted remote downloads.

Complete when Foreign uploads, paths outside the shared folder, private network URLs and unsafe redirects are rejected.

Owner _____ Date _____ Evidence _____

☐ 02 Enforce workspace roles

Add role checks to publishing, ad status, ad budgets, billing and other write routes. Membership alone must not authorize these actions.

Complete when Viewer writes return 403; permitted roles succeed; cross-workspace requests are denied.

Owner _____ Date _____ Evidence _____

☐ 03 Repair the export route

Validate the parent job and its workspace before creating an export. Implement the missing Python export endpoint or remove the obsolete API route.

Complete when Foreign and nonexistent jobs cannot be changed, and the supported export flow finishes successfully.

Owner _____ Date _____ Evidence _____

☐ 04 Reject missing workspaces

Require a valid workspace on every tenant route, including schedule drafts, edits, deletion and publishing.

Complete when Two users without workspaces cannot create or share records under a null workspace scope.

Owner _____ Date _____ Evidence _____

☐ 05 Protect private media

Separate private originals from public publishing assets. Use authenticated downloads or short-lived signed links for private files.

Complete when Anonymous and foreign-workspace downloads fail; public publishing links expire as designed.

Owner _____ Date _____ Evidence _____

2 Billing and code quality

Required before charging customers. Baseline: the frontend build passed; lint had 4 warnings; backend type checking reported 23 errors. Audit findings need individual triage.

☐ 06 Implement paid access expiry

Choose recurring subscriptions or time-limited one-off purchases. Enforce expiry, renewal, failed payment and cancellation in API access checks.

Complete when Expired or cancelled access follows the agreed policy; successful renewal restores the correct allowance.

Owner _____ Date _____ Evidence _____

☐ 07 Make payment activation recoverable

Commit the payment marker and entitlement together, or add a durable recovery state and reconciliation.

Complete when Stopping the worker between receipt and activation, then retrying, grants access exactly once.

Owner _____ Date _____ Evidence _____

☐ 08 Make usage limits atomic

Replace separate quota reads and increments with an atomic reservation. Bound dependency waits and handle unavailable counters safely.

Complete when Concurrent requests cannot exceed the remaining cap; Redis failure cannot cause unmetered paid work.

Owner _____ Date _____ Evidence _____

☐ 09 Resolve dependency findings

Triage 47 server and 9 client audit findings, including 3 critical server findings. Upgrade safely and test affected features.

Complete when All critical and high production findings are fixed or have a documented, reviewed disposition.

Owner _____ Date _____ Evidence _____

☐ 10 Clear compiler errors and review warnings

Resolve all 23 backend diagnostics, including missing modules and upload types. Review 4 React Hook warnings and add frontend TS/TSX checks.

Complete when Backend and frontend type checks pass; lint has no errors and remaining warnings are reviewed.

Owner _____ Date _____ Evidence _____

☐ 11 Create repeatable release checks

Add CI for clean installs, builds, lint, type checks, selected editor tests and authorization/billing regression tests. Pin Python dependencies.

Complete when A clean checkout passes the checks using the same runtime and start command as production.

Owner _____ Date _____ Evidence _____

3 Deployment and recovery

Required before opening staging to testers. Docker startup and the live cloud configuration were not verified during the local evaluation.

☐ 12 Validate the complete staging stack

Build the Linux API and video images; validate Caddy; start API, video service and Redis. Confirm the shared media volume works.

Complete when All services start successfully, HTTPS works, and Redis/video ports remain internal.

Owner _____ Date _____ Evidence _____

☐ 13 Configure production settings

Set production URLs, secrets, Firebase domains, provider callbacks and disabled development overrides. Deploy current Firebase rules and indexes.

Complete when The browser calls the intended API, CORS permits intended origins, and secrets are absent from source and images.

Owner _____ Date _____ Evidence _____

☐ 14 Verify storage and tenant queries

Test Firebase Storage read/write rules if used; separate read checks from upload-size checks. Filter calendar queries by workspace in Firestore.

Complete when Storage access passes role/tenant tests and calendar queries read only the requested workspace.

Owner _____ Date _____ Evidence _____

☐ 15 Persist uploads and recover jobs

Persist upload ownership/path metadata. Drain work on shutdown and test API, video and Redis restarts. Keep a single API instance until coordination is proven.

Complete when Uploads remain usable and interrupted jobs recover or fail clearly without duplicate publishing or charges.

Owner _____ Date _____ Evidence _____

☐ 16 Add readiness checks and alerts

Check Redis, Firestore and video-service readiness separately from liveness. Configure error, uptime, disk and resource monitoring.

Complete when Dependency failures change readiness and produce a test alert with an assigned responder.

Owner _____ Date _____ Evidence _____

☐ 17 Prove backups and rollback

Back up Firestore, media and required configuration. Restore into an isolated environment and rehearse deployment rollback.

Complete when Restored data and media are usable; recovery time, data loss window and rollback steps are recorded.

Owner _____ Date _____ Evidence _____

4 Final verification and release

Use test users, test payments and approved provider test accounts. These checks establish release evidence; successful local unit tests do not replace them.

☐ 18 Test user and tenant journeys

Verify sign-up, consent, workspace creation, invitations, viewer restrictions and separate users in separate workspaces.

Complete when Each permitted journey succeeds and all negative authorization cases are denied.

Owner _____ Date _____ Evidence _____

☐ 19 Test media and publishing journeys

Upload a video, transcribe, edit and export it; schedule and publish through an approved provider test account.

Complete when The final media is playable and a scheduled post publishes once with the correct account and content.

Owner _____ Date _____ Evidence _____

☐ 20 Test payment lifecycle

Run initial payment, renewal, expiry, failed payment, cancellation, duplicate delivery and out-of-order webhooks in test mode.

Complete when Workspace access and billing records match every expected outcome, including restart recovery.

Owner _____ Date _____ Evidence _____

☐ 21 Validate the deployed site and capacity

Run scripts/check-deploy.mjs against staging domains. Check legal pages, HTTPS, CORS and browser API calls; exercise concurrent renders.

Complete when Deployment checks pass and response times, memory and disk remain within recorded operating limits.

Owner _____ Date _____ Evidence _____

☐ 22 Confirm provider and privacy readiness

Confirm required platform app approvals and permissions. Verify consent, export/deletion, retention, privacy disclosures and applicable POPIA arrangements.

Complete when Publicly advertised integrations are approved and the responsible owner records privacy and deletion verification.

Owner _____ Date _____ Evidence _____

☐ 23 Approve the release

Review completed evidence, refresh deployment instructions, assign the launch responder and record any deferred non-blocking improvements.

Complete when Required tasks pass; no unresolved security or paid-access blocker remains; the release owner signs below.

Owner _____ Date _____ Evidence _____

Release decision ☐ Approved ☐ Hold Release revision _____

Approved by _____ Date _____

Deferred items and reasons _____

Reference: docs/DEPLOYMENT_EVALUATION_2026-10-23.md and its saved audit evidence. Findings describe revision d147ea7; verify the release revision again.