What needs you before launch

KenganSocial · 23 October 2026 · Tick each box as you finish it.

> The code side is done and tested on this computer: Payfast subscriptions, private media links, resumable uploads, the AI editing worker, the security fixes and the updated policies. What's left needs your accounts, money or approval. **Must** items block launch; **Soon** items can follow in the first weeks.

1. Hosting and domain

- [ ] **Turn billing back on in Google Cloud** MUST
  Both billing accounts are closed, so the server can't be created. Re-open one and link it to the KenganSocial project.
- [ ] **Create the server** MUST
  One VM running the docker-compose stack (web proxy, API, AI worker, video service, Redis). Tell me when billing is on and I'll walk you through it or set it up.
- [ ] **Point `api.kengansocial.co.za` at the server** MUST
  In GoDaddy DNS, add an A record for `api` with the server's IP address.
- [ ] **Decide where the website itself is hosted** MUST
  You deleted the Vercel project. Either create a new one linked to GitHub or serve the website from the same server. Then point `kengansocial.co.za` and `www` at it.

2. Payments (Payfast)

- [ ] **Open a Payfast merchant account** MUST
  Also create a sandbox account for testing.
- [ ] **Put the sandbox details in the server settings** MUST
  `PAYFAST_MODE=sandbox`, `PAYFAST_MERCHANT_ID`, `PAYFAST_MERCHANT_KEY` and `PAYFAST_PASSPHRASE` (set the passphrase in Payfast's dashboard first). Put them in the server's `.env` file, never in chat.
- [ ] **Run a test subscription end to end** MUST
  Subscribe, confirm the plan unlocks, cancel renewal, and check you keep access until the period ends. Payfast only sends confirmations to a public HTTPS address, so this has to happen on the live server (step 1).
- [ ] **Switch to live** MUST
  Set `PAYFAST_MODE=live` with the live merchant details, then make one real low-value payment and refund it.
- [ ] **Decide what happens to anyone still on Paystack** SOON
  Existing Paystack records are kept as they are. Moving those customers to Payfast is a manual decision; keep `PAYSTACK_SECRET_KEY` until none remain.

3. Secrets and settings on the server

- [ ] **Replace the leaked Firebase service-account key** MUST
  The key with ID starting `ac504d10` was pasted in a chat earlier. In Google Cloud, delete it, create a new one, and put it on the server only.

- [ ] **Set `TOKEN_ENCRYPTION_KEY`** MUST
  Exactly 64 hexadecimal characters. Private media links and connected-account tokens depend on it, so set it once and never change it.

- [ ] **Set `FREE_CLIP_SECRET`** MUST
  Any long random value; keep it forever. Changing it would let earlier free-clip users claim again.

- [ ] **Set the public addresses** MUST
  `SERVER_URL`, `CLIENT_URL` and `FRONTEND_URL` must be the real `https://` domains. The server refuses to start in production otherwise.

- [ ] **Remove the testing switches** MUST
  `DEV_PLAN_OVERRIDE` must be removed; the server refuses to start in production if it's set. Set `NODE_ENV=production`.

4. Firebase

- [ ] **Publish the database and storage rules** MUST
  Run `firebase deploy --only firestore:rules,firestore:indexes,storage`. The calendar and the Clients feedback bell need the new indexes, and it switches on automatic clean-up of old automation records.

- [ ] **Make old uploaded files private** MUST
  Files uploaded before the private-links change may still be public in the storage bucket. Remove public access from the bucket; the app now hands out expiring links instead.

- [ ] **Clean up test accounts** SOON
  Delete the `@example.com` test users and the test free-clip records, or tell me to do it.

5. Social platforms and AI

- [ ] **Submit the Meta app for review** MUST
  Needed before customers outside your team can connect Facebook and Instagram, post, read comments and run ads.

- [ ] **Turn on webhook fields in the Meta app dashboard** MUST
  Under Webhooks: Instagram `messages` and `comments`; Page `feed`, `messages` and `message_echoes`. Instagram comment events can only be switched on there, and in Development mode they only arrive for people with a role on the app.

- [ ] **Switch off Meta Business Suite instant replies and away messages** MUST
  They look like a person replying by hand, which pauses KenganSocial's automation in that conversation for 12 hours.

- [ ] **Get TikTok and YouTube app approval** MUST
  Until they're approved, posting only works for your own test accounts.

- [ ] **Add AI keys** MUST
  Gemini or OpenAI turn on AI clip ranking, headlines and captions; until then the app uses its non-AI methods.

- [ ] **Add optional provider keys** SOON
  ElevenLabs (voiceovers), Treblo (music) and an image generator (AI thumbnail backgrounds). Each feature switches on when its key is present.

6. Legal and privacy (POPIA)

- [ ] **Register an Information Officer** MUST
  With the Information Regulator, as POPIA requires.

- [ ] **Review the updated policies** MUST
  The Privacy Policy and Terms now name Payfast and say plans renew automatically until cancelled. They're dated 23 October 2026, so users accept them again on their next visit. Have them checked by someone qualified if you can.

- [ ] **Make the billing and support inboxes work** MUST
  `billing@kengansocial.co.za` and the support address are listed in the policies and must receive mail.

7. Before inviting real users

- [ ] **Run the live checks together** MUST
  Once the server is up I'll run `scripts/check-deploy.mjs` against the real domains and test sign-up, two separate workspaces, upload, clips, scheduling and payment.

- [ ] **Set up backups** MUST
  Turn on scheduled Firestore exports and server disk snapshots, then test restoring one.

- [ ] **Set up an uptime alert** SOON
  Any uptime monitor pointed at `https://api.kengansocial.co.za/api/health/ready`, alerting your phone or email.

- [ ] **Keep one API server for now** SOON
  Scheduling still runs inside the API, so running two copies would double-post. That's fine for the first hundreds of users; tell me before scaling out.

8. Technical work left for the live server

- [ ] **Run containers as a non-root user** SOON
  Done on the VM, where volume permissions can be checked.

- [ ] **Memory limits per container** SOON
  Once the VM size is known; the video service and video renders are the heaviest.

- [ ] **Build the Docker images in CI** SOON
  And confirm the first GitHub check run passes.

- [ ] **Error tracking and alerts** SOON
  For example Sentry, beyond container logs.

- [ ] **Email the agency when a client responds** SOON
  In-app notifications already work; there is no email provider yet.

Generated from the KenganSocial codebase (23 October 2026). Settings named here are documented in `server/.env.example` and `.env.example`.